
Dear Arnold Leader, 
I am sending you the letter that I received from NTH consultants on the 

scheduling for the design of the water run off pit. As per the attached letter we are asking 
for an extension of time from the Consent Decree Schedule. We will still complete the 
pit by this fall All we need in our possession are the design plans, and our contractor 
will start digging. Thank you for your consideration. 

Kevin Lettinga 
Walnutdale Farm 
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NTH Consultants, Ltd. 

hl(r<:~strlt(.il.lre Engineering 
and Environmental Serviens 

Arnold E. Leder 
USEP A Region V 
77 West Jackson Boulevard 

Chicago,Il60604-3590 

RE: Walnutdale Farms 

Dear Mr. Leder: 

No.S778 P. 2 

4635 44th Street Sl:, Suite C-180 

Grand Rapid11, Ml 49$12 
616.957.:H)90 
6'1 6.575.1000 Fax 

June 29~ 2004 
Proj.. No. l3-020064-20 

NTH Co~sultants. Ltd. (NTH) is assisting Walnutdale Fanns in the design and construction of 

a storm water $torage structure to be looated near the northwest comer of the fat.tn. 

Wa.tt,.utdale Fanns has ch0$en the alternative structure design option instead of the structure 

propoaed in the cxmsent judgment 

During tbe design and construction of the stonn water storage structure mentioned above~ we 

intend to complY. with the requirements set furth in the consent Jqdgment. The following 

describes the actions we plan to take for compliance. 

• We plan on designing additional measures to significantly reduce the amount _of ••dirty" 

water. 
• We will calculate the volume requir~d for six months o~ storm water·ronl)ff. 

• We will calculate runoff generated from a 25-year/24-hour stonn and demonstrate the 

ability of the farm to contain this runoff. 

• Th~ storm water storage strooture will be desig;ned in ae(;()rdance to USDA .. NRCS' 313 

Waste Storage Structure standard. 

Prior to construction, we will: 

• Obtain a Soil Erosion and Sedimentation Control (SESC) Permit from the Allegan 

County Drain Commission. This will include plans to ~ontroJ. storm water aDd 

sedimentation during construction .. 

• Complete a Notice of Coverage. 

• Obtain a pen-nit to control storm water associated with industrial activity if the 

constmction site is determined to be larger than 5 acres. 

Attached is our proposed schedule for completing this project. As deliverables are completed, 

we will forward them to you. Therefore, at this time, we are requesting contact information 

(nam.es, forwarding addresses~ pbone numbers) for the persons who will be conducting review. 

1\o.I'T'U' .... :11 Mt oa Q lfQ1cttm s:\i'lrl fiftl\Tide technical assistance to those COndUCting the reviews, aJlQ 
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Sincerelys 
NTH Consultants, Ltd. 

~kl1 
Marc B. Groenleer$ P .E. 
Senior Project Engineer, 
Project Manager 

Attachment 

cc~ Kevin Lettinga, W alnutdale Fam:ls 

:Mr. Leder 
June 29.2004 

No.8778 P. 3 
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N'TH Consultants, Ltd. 
Fax Number: 616·575-1000 
Voice Number: 616~575-1029 

FAX TRANSMITTAL SHEET 

Date: June 29J 2004 

To: Kevin Lettinga 
Company: Walnutdale Farms 
Fax Phone: 616-877-4388 

Pages: ._L (including cover page) · 

Message: 

Kevin, 

Time: 10:48 AM 

Noo8778 p. 1 

4635 44:th Street SE 
SuiteC-180 

Orand Rapids, Ml495 12 

From: Timothy C. Krause 
Company: NTH Consultants, Ltd .. 
Phon~ 616~575-1029 

Attached is a letter outlining what we are going to do and a schedule for completing various 
tasks. Please review and make sure thi~ .sched~le works for you. If the schedule is feasible 
please forward the letter and the attached schedule to Mr. Leder, requesting an extension (you 
have to request the extension) to meet the attached schedule .. 

I also need to sit down with you and/or Ralph as soon as possible (hopefully this afternoon) to 
discuss design options for the new storage structure. I will be calling shortly after l send this fax 
to try to schedule a time. 

Thanks .. 

Tim 

6HI..S77-4381\ 
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